

Meet with Client Critical Design Review 11/6/14 Start: 10/24 11/19/14 Finish: 11/6 **Prototyping Work on Final Design Review** Start: 10/6/14 10/24 - 12/12 Finish: 10/24 **Test Product Oder Parts** 11/5 First Order date: 10/8 11/12 Second Order date: 11/7 11/21

Design Expo 12/6